

Board Resolution No. 40 Series of 2019

APPROVAL OF VARIATION ORDER NO. 7

Upon motion by Mrs. Teresita Padel, seconded by Mrs. Jennifer Abao, the KMBA Board of Trustees, in a regular meeting on June 21, 2019, where a quorum was present, approved the following resolution:

WHEREAS, the Board of Trustees deems it reasonably necessary for KMBA's operations to make necessary variations (herein referred to as Variation Order No. 7) on the newly established KMBA Members' Resource Building;

WHEREAS, the management proposed Variation Order No, 7 composed of the following particulars with a total purchase price of Two Hundred Eighteen Thousand, Five Hundred Fifty Eight Pesos and Fifty Nine Cents (Php 218,558.59);

Particulars	Amount
Additional wall at the 2 nd Floor (Division of	Php 39,855
KMBA and KDCI offices)	
Construction of backdrop at the 3 rd Floor	Php 19,080
Additional wall with door leading to the	Php 68,028
service area at the 4 th floor	
Additional paintings, base board and tiles	
Contingency, Profit margin, etc.	20%
TOTAL COST	Php 218,558.59

NOW, THEREFORE, the foregoing premises considered, the Board of Trustees **RESOLVED** to approve Variation Order No. 7 in the amount of amount of Two Hundred Eighteen Thousand, Five Hundred Fifty Eight Pesos and Fifty Nine Cents (Php 218,558.59).

Adopted this 21st of June 2019 in Quezon City, Philippines by the affirmative vote of the undersigned members representing a majority of the trustees of KMBA, Inc.

Prepared by:

Brenda F. Lumbao Board Secretary



Attested by:

Enriqueta V. Navarro President

Lilibeth C. Molina Treasurer

Rita G/Dela Cruz Member

Atty. Maria Gettie Cleofe C. Sandoval Independent Member

Alma D. Gybaliga Vice-President

Jenifer L Abao Member

Teresita D. Padel Member

Philip Arnold P. Tuaño Independent Member