

Board Resolution No. 5A Series of 2022

APPROVING THE REVISED PROPOSAL FOR LADDER RUNG PROJECT

Upon motion, duly seconded, the Board of Trustees, in a meeting held on March 24, 2022, where a quorum is present, adopted the following resolution:

WHEREAS, in the February 24, 2022 meeting, the Board approved the Ladder Rung Project, with a total cost amounting to Two Hundred Twenty-Five Thousand Five Hundred Sixty-Six & 77/100 (Php 225,566.67) Pesos under Rodsy Construction and Development Corporation;

WHEREAS, Rodsy Construction and Development Corporation informed the management of the increase in the price of materials especially in the price of steel, and submitted revised proposal.

WHEREAS, the new project cost is Two Hundred Fifty-Five Thousand Nine Hundred Eighty Three & 99/100 (Php 255,983.99), wherei the total increase in value is amounting to Php 30,417.32.

WHEREAS, the Board found the recommendation of management sound and reasonable;

NOW THEREFORE, the foregoing premises considered, the Board of Trustees **RESOLVED** to approve the revised proposal for Ladder Rung (Access to Roof) Project amounting Two Hundred Fifty-Five Thousand Nine Hundred Eighty Three & 99/100 (Php 255,983.99) Pesos.

Adopted this 24th of March, 2022 in Quezon City, Philippines by the affirmative vote of the undersigned members representing a majority of the trustees of KMBA, Inc.

Junewano Enriqueta V. Navarro

President

Member

Member

 \vee

Atty. Maria Cleofe Gettie C. Sandoval Independent Board

Alma D. Gilbaliga

Teresita D. Padel

Philip Arnold P. Tuaño Independent Board

Attested by:

Jonalyn T. Andres